

---

# Table of Contents

<b>Preface</b> .....	xi
<b>Acknowledgments</b> .....	xiii
<b>Introduction</b> .....	xv
<b>Part One: Leadership, Soft Skills, and You</b> .....	1
Chapter 1: Mind Your Own Business .....	4
Chapter 2: Are You a Benevolent Dictator? You Should Be! ...	8
Chapter 3: Ask for Help—or Become Part of the Problem .....	13
Chapter 4: What Good Is a PM Mentor? .....	17
Chapter 5: Is Your Professional Behavior Respected? .....	25
Chapter 6: Recognizing and Dealing with Professional Immaturity .....	31
Chapter 7: Behaviors to Master When Dealing with Your Leaders .....	37
Chapter 8: Are You Too Soft? .....	42
Chapter 9: Foster Interpersonal Communications .....	49
Chapter 10: Turn Criticism into an Asset .....	57
Chapter 11: Dealing with Difficult People .....	63
Chapter 12: Don't Fear Failure .....	69
Chapter 13: A Silver Bullet? .....	74
<b>Part Two: Roles and Responsibilities</b> .....	79
Chapter 14: Duties of the Effective Project Manager .....	80
Chapter 15: Duties of the Effective Resource Manager .....	86
Chapter 16: Duties of the Effective Project Sponsor .....	93
Chapter 17: How Technical Must a Project Manager Be? .....	97
<b>Part Three: Project Initiation</b> .....	103
Chapter 18: Are You Learning from Project to Project? .....	104
Chapter 19: Create the Desired Culture for Your Project .....	109
<b>Part Four: Project Planning</b> .....	115
Chapter 20: Should You Be Given a Project End Date? .....	116
Chapter 21: Meet Minimum Requirements— Anything More Is Too Much .....	121
Chapter 22: Do Not Make Long-Term Project Commitments ...	129

Chapter 23: The Effect of Multitasking on Productivity . . . . .	137
Chapter 24: Contingency Buffer: Expect the Unexpected . . . . .	143
Chapter 25: Scope Creep: Runaway Train or Good Business? . . .	151
<b>Part Five: Project Execution and Control . . . . .</b>	<b>157</b>
Chapter 26: The Project Tracking Meeting . . . . .	159
Chapter 27: The Day After . . . . .	169
Chapter 28: Manage to Your Top Three Problems . . . . .	174
Chapter 29: Treat All Project Members Equally . . . . .	181
Chapter 30: Inspect What You Expect . . . . .	185
Chapter 31: Escalate Is Not a Dirty Word . . . . .	188
Chapter 32: Declare Your Project's Risk Value . . . . .	195
Chapter 33: How to Run an Effective Meeting . . . . .	201
Chapter 34: The S-Shape Curve 50/70 Rule . . . . .	207
<b>Part Six: Project Closeout . . . . .</b>	<b>215</b>
Chapter 35: Conducting a Post-Project Review . . . . .	216
<b>Part Seven: Promoting the Advancement of Project Management beyond Your Projects . . . . .</b>	<b>229</b>
Chapter 36: Project Review Mentoring Workshops . . . . .	230
Chapter 37: The Project Manager/Resource Manager Leadership Workshop . . . . .	237
Chapter 38: How to Institutionalize Improvements in Your Organization . . . . .	242
<b>Part Eight: Some Final Thoughts . . . . .</b>	<b>247</b>
<b>Glossary . . . . .</b>	<b>249</b>
<b>Index . . . . .</b>	<b>255</b>